Deployment Site Context

Goal
To create a balance between the needs of the informal caregivers and the level of autonomy of elderly people by providing information about elderly daily activity both inside and outside home.

2 Use Case
- Daily activity monitoring at home
- Monitoring outside home

Targets for deployment
- 525 Elderly + Informal carer
- 225 Elderly + Informal carer

5 Partners
- DS Leader/ local authority
- Technology provider
- Elderly Care Service providers

Status of Deployment

User recruitment
- Recruited 95.6% of facilities target (502 facilities/ 525 target)
- 502 elderly people recruited (447 women and 55 men)
- At least 502 informal caregivers

Deployment statuses
- 159 installations over 525
- 403 end users participating
  - 167 elderly people participating (144 Women + 23 Men)
  - 236 informal caregivers (127 Women + 109 Men)

*53.7% of end-users target are engaged and participating at the pilot.
*30.3% of facilities target are installed and running in operation.